COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2012

ESTI MATE SUMVARY 10: 22: 40
CONTI D C18163 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18163- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 246.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
SH 13 - COUNTY ROAD 60 SOUTH PERCENT TI ME: 61. 65 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 058
SH 13 - COUNTY ROAD 60 SOUTH
NAME OF ROAD: 013A
PRQJECT COUNTI ES: R O BLANCO
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 31/ 2012 DATE TI ME STARTED 09/29/2011
2273 R VER ROAD DATE LET 09/ 08/ 2011 DATE WORK BEGAN 10/ 17/ 2011
DATE AWARDED 09/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 09/ 29/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,933, 656. 25 PARTI Cl PATI NG $ 1, 269, 674. 05 $ 833, 804. 46
AWARD PRQIECT AMT: $  4,491,301.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 25.73% TOTAL EARNI NGS 1, 269, 674. 05 833, 804. 46
FUNDS AVAI LABLE: $  3,663,982.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 269, 674. 05 833, 804. 46
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -32,816. 22 -21,937.63
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 236, 857. 83 811, 866. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 236, 857. 83 811, 866. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 811, 866. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQIECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 750
LS 0. 150 1, 800. 00
12, 000. 00000 0. 900 10, 800. 00
0010 202-00033 *Renoval of Pipe 15. 000 8. 000
EACH 1. 000 3, 405. 00
3, 405. 00000 9. 000 30, 645. 00
0015 202- 00090 Renoval of Delineator 44. 000 22.000
EACH 0. 000 0. 00
11. 40000 22.000 250. 80
0020 202-00240  *Renpval of Asphalt Mat (Pl aning) 700. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0025 202-00810 *Renoval of Gound Sign 9. 000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0030 202-05026  Sawing Asphalt Material (6 Inch) 579. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 89, 235. 000 9, 534. 000
cY 35, 684. 000 160, 578. 00
4. 50000 45, 218. 000 203, 481. 00
0040 203-00100 *Muck Excavation 9, 000. 000 0. 000
cY 1, 812. 000 23, 556. 00
13. 00000 1, 812. 000 23, 556. 00
0045 203-01100 Proof Rolling 90. 000 0. 000
HOUR 1. 250 106. 25
85. 00000 1. 250 106. 25
0050 203-01500 Bl adi ng 215. 000 90. 500
HOUR 0. 000 0. 00
85. 00000 90. 500 7,692.50
0055 203-01510 *Backhoe 90. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18163- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01550 *Dozi ng 125. 000 58. 000
HOUR 0. 000 0. 00
190. 00000 58. 000 11, 020. 00
0065 203-01594 Conbi nati on Loader 90. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 25. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0075 208- 00002 *Erosion Log (12 Inch) 14, 550. 000 6, 991. 000
LF 6, 950. 000 27, 800. 00
4. 00000 13, 941. 000 55, 764. 00
0080 208- 00003 *Erosion Log (18 Inch) 400. 000 0. 000
LF 0. 000 0. 00
5. 60000 0. 000 0. 00
0085 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0090 208-00070 *Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 80. 000 30. 000
HOUR 1. 500 50. 25
33. 50000 31.500 1, 055. 25
0100 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0. 00
0105 208- 00205 *Erosi on Control Supervisor 300. 000 188. 000
HOUR 39. 000 1, 735. 50
44. 50000 227.000 10, 101. 50
0110 209- 00600 Dust Palliative (Magnesium Chloride) 15, 000. 000 0. 000
GAL 6, 255. 000 5, 004. 00
0. 80000 6, 255. 000 5, 004. 00



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18163- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 210-01000 *Reset Fence 505. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0125 210-01011 *Reset Cate 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 18. 000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 17. 000 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 17. 000 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0. 00
0145 213-00100 *Soi | Bi nder 8. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0150 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 4, 680. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0155 240- 00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 304- 01000 *Aggregat e Base Course (O ass 1) 54, 232. 000 0. 000
TON 23, 427. 450 326, 812. 93
13. 95000 23,427. 450 326, 812. 93
0165 304- 06000 *Aggregat e Base Course (C ass 6) 19, 232. 000 27.080
TON 0. 000 0. 00
16. 95000 27.080 459. 01



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCON: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 22, 876. 000 9, 187. 000
0-8"
( ) SY 13, 689. 000 29,431. 35
2.15000 22, 876. 000 49, 183. 40
0175 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 4, 000. 000 1, 012. 000
8-12"
( ) SY 1, 244. 000 3,483. 20
2.80000 2, 256. 000 6, 316. 80
0180 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 41. 630
TON 0. 000 0. 00
140. 00000 41. 630 5, 828. 20
0185 403-34701  *Hot M x Asphalt (Gading SX) (75) 18, 895. 000 0. 000
TON 0. 000 0. 00
34. 00000 0. 000 0.00
0190 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 390. 000 0. 000
TON 0. 000 0. 00
709. 75000 0. 000 0.00
0195 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 782. 000 0. 000
TON 0. 000 0. 00
520. 00000 0. 000 0.00
0200 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 027. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0205 506-00218 *Riprap (18 Inch) 63. 000 63. 000
CcY 0. 000 0. 00
200. 00000 63. 000 12, 600. 00
0210 506-01020 Geogri d Reinforcenent 11, 427. 000 0. 000
SY 11, 427. 000 62, 848. 50
5. 50000 11, 427. 000 62, 848. 50
0215 507- 00000 Concrete Slope and Ditch Paving 20. 000 0. 000
CcY 0. 000 0. 00
295. 00000 0. 000 0. 00
0220 601-01000 *Concrete Oass B 18. 000 0. 000
CcY 0. 000 0. 00
875. 00000 0. 000 0. 00



CONTI D C18163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQIECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601- 03050 *Concrete Cass D (Vall) 10. 000 9. 000
CY 0. 000 0. 00
850. 00000 9. 000 7, 650. 00
0230 602- 00000 *Rei nforcing Steel 580. 000 263. 000
LB 0. 000 0. 00
2.40000 263. 000 631. 20
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 896. 000 0. 000
LF 0. 000 0. 00
15. 25000 0. 000 0. 00
0240 606- 02005 *End Anchor age (Fl ared) 10. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 607- 11525 Fence (Plastic) 661. 000 661. 000
LF 0. 000 0. 00
2.45000 661. 000 1, 619. 45
0250 612-00001  *Delineator (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0255 612-00002 *Del i neator (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0260 612-00003  *Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0265 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0270 614-00012 *Sign Panel (Cass I1) 91. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0275 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 15. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C18163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO. 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 117. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0285 614-80385 *Runbl e Strip 20, 600. 000 0. 000
LF 0. 000 0. 00
0. 35000 0. 000 0.00
0290 624-20018 *18 Inch Drai nage Pipe (O ass 0) 210. 000 60. 000
LF 0. 000 0. 00
51. 00000 60. 000 3, 060. 00
0295 624-20024 *24 I nch Drainage Pipe (Oass 0) 708. 000 692. 000
LF 0. 000 0. 00
67. 00000 692. 000 46, 364. 00
0300 624-20036 *36 I nch Drainage Pipe (O ass 0) 194. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0.00
0305 624-20048 *48 I nch Drainage Pipe (Cass 0) 107. 000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0.00
0310 624-20072 *72 Inch Drainage Pipe (O ass 0) 122. 000 122. 000
LF 0. 000 0. 00
139. 00000 122. 000 16, 958. 00
0315 624-20108 *108 Inch Drai nage Pipe (dass 0) 146. 000 0. 000
LF 144. 000 45, 360. 00
315. 00000 144. 000 45, 360. 00
0320 625- 00000 *Construction Surveying 1. 000 0.339
LS 0.100 5, 000. 00
50, 000. 00000 0. 439 21, 950. 00
0325 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 102, 550. 00
293, 000. 00000 0. 600 175, 800. 00
0330 626- 01000 *Public Information Services 1. 000 0. 400
LS 0.100 1,729.00
17, 290. 00000 0. 500 8, 645. 00



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 627-00005 *Epoxy Pavement Mar ki ng 132. 000 0. 000
GAL 0. 000 0. 00
155. 00000 0. 000 0. 00
0340 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 402. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0345 627-01001 *Preformed Plastic Pavement Marking (Type 1) 425. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0350 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 116. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0355 629-01001  *Survey Monunent (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0360 630-00000  *Fl aggi ng 7, 000. 000 570. 500
HOUR 842. 250 16, 845. 00
20. 00000 1, 412. 750 28, 255. 00
0365 630- 00007 *Traffic Control Inspection 90. 000 12. 000
DAY 10. 000 1, 500. 00
150. 00000 22.000 3, 300. 00
0370 630-00012 *Traffic Control Managenent 180. 000 19. 000
DAY 21.000 13, 650. 00
650. 00000 40. 000 26, 000. 00
0375 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 5. 500
EACH 2.000 40. 00
20. 00000 7.500 150. 00



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18163- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 28. 000
EACH 0. 000 0. 00
30. 00000 28. 000 840. 00
0395 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0400 630-80344 *Construction Traffic Sign (Special) 112. 000 56. 000
SF 0. 000 0. 00
14. 00000 56. 000 784. 00
0405 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 76. 500
EACH 61. 000 244.00
4. 00000 137. 500 550. 00
0415 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 4. 000
EACH 0. 000 0. 00
15. 00000 4. 000 60. 00
0420 630- 80370 Concrete Barrier (Tenporary) 2, 000. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
1. 00000 75. 000 75. 00
0430 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0435 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011  F/A Partnering 10, 000. 000 1, 403. 980
FA 0. 000 0. 00
1. 00000 1, 403. 980 1, 403. 98



CONTI D C18163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18163-BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: STA0131- 058 ESTI MATE NO 0004 10: 22: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 217.800
FA 275. 480 275. 48
1. 00000 493. 280 493. 28
0450 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70022 F/ A QIT Col orado Training Program 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70025 F/' A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620- 00002 Field Ofice (dass 2)

0480 620-00012 Field Laboratory (O ass 2)

0485 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 4,882, 656.25$

1. 000 1. 000

EACH 0. 000
25, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
25, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
1, 000. 00000 1. 000

833,804.46$ 1,218, 674.05

0. 00
25, 000. 00

0. 00
25, 000. 00

0. 00
1, 000. 00

CAT 0400 CURRENT AMI  $ 51, 000. 00 $

0.00$ 51, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,933,656.25$

833,804.46$ 1, 269, 674. 05



